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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Strut bolting at Elevation 43m:
Tensioning of 30mm A490M strut bolts at Elevation 43m started today at the following locations:
- The strut side of E-South top & bottom flanges
- Inside the East shaft, top & bottom flanges of strut E-South (snugging only)

Due to heavy rain and high winds, the crew was sent home after 4 hours.
*********
Submittal review: I continued the review of ABF-SUB-2170, the Electroslag welding (ESW) plan. I met
with Robert Mertz to discuss some of the details of the submittal. Also, I met with John Callahan to get
more general information about ABF's ESW process. I reviewed some of the weld samples and macros
from their trial welds, and watched a video of their process in action at Portland State.
*********
Meeting:
We had a Tower staff meeting from 13:00 until 14:00. The following topics were discussed:
- Safety: General safety issues were discussed, in particular to be extra careful when climbing around the
Tower under wet conditions.
- Bolting inspection: There is quite a lot of intermittent torque testing during strut bolting, so it is important
to be in the field 100% when inspecting this operation.
- Staffing schedule: Next week should be quite busy with several bolting crews on the Tower, the start of
grillage welding, and arrival inspection.
.

Bid Item: 053 T-L01-STE.05304-0120F4 Tower Lift 01 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FELIX MELGARIronworker 4.00 0.00 0.00 4.00

JNM WALTER HERNANDEZIronworker 4.00 0.00 0.00 4.00

JNM ROBERTO HERNENDEZIronworker 4.00 0.00 0.00 4.00

JNM RICHARD GARCIAIronworker 4.00 0.00 0.00 4.00

JNM GABRIEL RIOSIronworker 4.00 0.00 0.00 4.00

FOR JERRY KUBALAIronworker 4.00 0.00 0.00 4.00
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